Programme of Works Challenge
Answers

PoW (Programme of Works) Challenge

	Week																																															
Task/Activity	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48
Groundworks	12 weeks																																															
Structural Steel											6 weeks																																					
Envelope Works																14 weeks																																
Roof																	5 weeks																															
Floor Screed																		6 weeks																														
Plant & Initial Services																								7 weeks																								
Partition Walls																											6 weeks																					
Lifts																															6 weeks																	
Ceilings & Walls																																	7 weeks															
Decorate																																				5 weeks												
Services Final Fit & Commission																																			8 weeks													
Flooring																																									5 weeks							
Furniture																																											4 weeks					
Snag & Clean																																									7 weeks							