Programme of Works Challenge

Answer Sheet
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Groundworks

12 weeks

Structural steel

6 weeks

Envelope works

14 weeks

Roof

5 weeks

Floor screed

6 weeks

Plant and initial
services

7 weeks

Partition walls

6 weeks

Installing lifts

6 weeks

Ceilings and
walls

7 weeks

Decorating

5 weeks

Services - final fit
and commission

8 weeks

Flooring

5 weeks

Furniture

4 weeks

Snag and clean

7 weeks

PENALTIES MAY APPLY
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