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Programme of Works Challenge 
Answer Sheet 
 

WEEK 
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Groundworks 12 weeks                                    
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Structural steel           6 weeks                                

Envelope works                14 weeks                   

Roof                 5 weeks                           

Floor screed                  6 weeks                         

Plant and initial 
services 

                       7 weeks                  

Partition walls                           6 weeks                

Installing lifts                               6 weeks            

Ceilings and 
walls 

                                7 weeks         

Decorating                                    5 weeks        

Services - final fit 
and commission 

                                  8 weeks      

Flooring                                         5 weeks   

Furniture                                           4 weeks  

Snag and clean                                         7 weeks 

 


